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1 1

Request to change the due date 

for the Human Health Risk 

Assessment

9/10/2004 Approved Yes NA 9/15/2004

2 3
Authorization of Phase II 

construction activities
9/28/2004 Approved Yes Completed 7/23/2005

3 1 Engineering Drawing Update #1 4/22/2005 Approved Yes NA 5/6/2005

4 1 Engineering Drawing Update #2 4/18/2006 Approved Yes NA 6/29/2006

5 1 Redesign Update for Phase II 7/3/2006 Approved Yes NA 9/7/2006

6 3
Authorization of Phase III 

Construction
11/1/2006 Approved Yes Completed 11/17/2008

7 1 Stage 1B As-built Drawings 12/13/2007 Approved Yes NA 1/6/2009

8 1
Modification of Leak Detection 

System for Hydrolysate Piping
10/30/2008 Approved Yes NA 1/6/2009

9 1
DDESB approval and updated 

ECR drawings
12/4/2008 Approved Yes NA 1/23/2009

10 3
Brine Concentrator Feed Tank 

Construction
11/26/2008 Approved Yes Completed 6/2/2009

11 1
Munition Treatment Unit Design 

Details
11/19/2008 Approved Yes NA 2/12/2009

12 1

Begin Construction of the 

Munitions Service Magazines 

(MSM) and Associated Corridor

12/4/2008 Approved Yes NA 1/16/2009

13 1 Pre-Heater Design & Operations 5/27/2009
Approved (with 

changes)
Yes NA 5/23/2012

14 1
Subpart CC -- Clarification of 

Requirements
1/7/2009 Approved Yes NA 6/5/2009

15 1
Munitions Reject Table --        

Design Details
3/2/2009 Approved Yes NA 11/6/2009
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16 1

Projectile/Mortar Disassembly 

(PMD) Machines and Other 

Enhanced Reconfiguration 

Building (ERB) Process 

Equipment -- Design Details

3/2/2009 Approved Yes NA 11/6/2009

17 1

Coatings Associated with the  30-

Day Hydrolysate Storage Tanks -- 

Design & Installation

3/23/2009 Approved Yes NA 4/9/2009

18 1
Burster Detection System -- 

Design Details
5/6/2009 Approved Yes NA 10/7/2011

19 1

MSM and Energetics Service 

Magazine (ESM) Vents -- 

Engineering Controls

10/3/2013 Approved Yes NA 11/4/2015

20 1

Leak Detection Probes for Agent 

Processing Building (APB) Lined 

Sumps

7/6/2009 Approved Yes NA 2/5/2010

21 1
Construction Quality Assurance   

Language Clarification
7/1/2009 Approved Yes NA 8/11/2009

22 1

Munition Service Magazine 

(MSM) and Munition Unloading 

Corridor (MUC) Construction

7/10/2009 Approved Yes NA 7/9/2009

23 1
Curb Height -- Hydrolysate Tank 

Room
9/25/2009 Approved Yes NA 5/15/2013

24 1

Coatings Associated with the 

MSMs, MUC, APB, & ERB -- 

Design & Installation

12/10/2009
Approved (with 

conditions)
Yes NA 4/8/2010

25 1

Coatings Associated with the 

Cavity Access Machine (CAM) 

Frames -- Design Details

2/26/2010 Approved Yes NA 8/24/2010
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26 2 Biotreatment Area (BTA) 4/20/2010

Approved (except 

for BTA Off-gas 

Treatment 

System)

Yes Completed 7/27/2010

27 3

Addition of Brine Reduction 

System (BRS), and permit 

expiration date extension to 

12/31/15

8/18/2010
Approved (with 

conditions)
Yes Completed 2/2/2011

28 1
Munitions Monitoring Enclosure -- 

Design & Operations
11/3/2011

Approved (with 

changes)
Yes NA 1/31/2012

29 1
Parts Monitoring Enclosure -- 

Design & Operations
11/3/2011

Approved (with 

changes)
Yes NA 1/31/2012

30 1
Conductive Coatings -- Design & 

Installation Details
6/30/2011 Approved Yes NA 7/12/2011

31 2

Biotreatment Area (BTA) & Brine 

Reduction System (BRS) Odor 

Control

6/13/2012
Approved (with 

changes)
Yes Completed 9/25/2012

32 1
HDPE Liner for BTA Tank and 

Equipment Pads
3/18/2011 Approved Yes NA 4/4/2011

33 1 BRS Supplemental Information 5/31/2011
Approved (with 

changes)
Yes NA 3/10/2015

34 1

Alternative Flexible Coating 

System for Secondary 

Containment Areas

7/7/2011
Approved (with 

conditions)
Yes NA 7/12/2011

35 2 Leak Detection System 10/17/2013 Approved Yes Completed 2/10/2014

36 1
BTA Off-gas Treatment System 

Carbon
8/4/2011 Approved Yes NA 8/17/2011

37 1

Munitions Treatment Unit (MTU) 

Bin Enclosures -- Design and 

Operations

12/5/2012
Approved (with 

conditions)
Yes NA 2/24/2012

38 1

Explosive Destruction 

Technology (EDT) Compliance 

Schedule

5/17/2012
Approved (with 

changes)
Yes NA 5/15/2015
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39 1
Architectural Standard Details -- 

Polyurea Coatings
11/25/2011 Approved Yes NA 12/1/2011

40 2 Closure Plan 1/31/2013
Approved (with 

changes)
Yes Completed 5/16/2016

41 1
Munitions Washout System 

(MWS) Design
3/1/2012 Approved Yes NA 1/22/2013

42 1
Architectural Standard Details -- 

Special Coatings
3/13/2012 Approved Yes NA 3/20/2012

43 1
BRS Sump & Associated Leak 

Detection
1/26/2012

Approved (with 

changes)
Yes NA 5/29/2012

44 2 Contingency Plan 1/31/2013
Approved (with 

changes)
Yes Completed 1/28/2015

45 2 Corrosion Monitoring Plan 6/5/2013
Approved (with 

changes)
Yes Completed 4/20/2016

46 2
Brine Concentrator Feed Tank 

Nozzles
1/31/2013 Approved Yes Completed 4/16/2013

47 2 BRS Supplemental Information 4/25/2013
Approved (with 

changes)
Yes Completed 6/16/2015

48 2 Operations Plan 3/12/2014
Approved (with 

changes)
Yes Completed 5/9/2016

49 2 Training Plan 4/25/2013
Approved (with 

changes)
Yes Completed 8/20/2013

50 2
Hazard Preparedness and 

Prevention Plan
6/5/2013

Approved (with 

changes)
Yes Completed 5/21/2015

51 2 Pilot-Test Demonstration Plan 10/17/2013
Approved (with 

changes)
Yes Completed

5/4/2016 

(Extension of 

Permit 

expiration 

approved on 

12/23/2105)

52 2 Inspection Plan 3/12/2014
Approved (with 

changes)
Yes Completed 3/7/2016

53 2
Modifications to Secondary 

Containment Systems
7/25/2013 Approved Yes Completed 10/9/2013



Modification 

number

Modification 

Class
Permit Modification Request

Date CDPHE 

Received 

Status (Under 

Review, RFI, NOD, 

Comment Period, 

TA)

Public Notice (Yes 

for Class 1 or 

Class 2; 1st or 2nd 

for Class 3)

Comment Period

Date Modified 

Permit Issued or 

Denied

PCAPP Permit Modification Tracking Form      (Last Updated:  06/28/2016)

54 1
Facility Construction Certification 

Schedule
10/3/2013 Approved Yes NA 10/9/2013

55 1
MSM and ESM -- Connection to 

Transfer Corridors
12/6/2013 Approved Yes NA 12/9/2013

56 1 Burster Detection 7/30/2015 Approved Yes NA 8/11/2015

57 Modification request #57 has not been submitted to CDPHE

58 1
MSM and ESM -- Ducting & 

Damper Design Details
4/1/2014

Approved (with 

changes)
Yes NA 4/2/2014

59 2
Reclassification of APB Fire 

Barriers
10/29/2014

Approved (with 

changes)
Yes Completed 1/22/2015

60 1 Miscellaneous Changes 4/3/2015
Approved (with 

changes)
Yes NA 5/5/2015

61 1
Facility Construction Certification 

Completion (1)
4/24/2014 Approved Yes NA 5/20/2014

62 1
Facility Construction Certification 

Completion (2)
7/9/2014 Approved Yes NA 8/1/2014

63 1
Facility Construction Certification 

Completion (3)
9/25/2014 Approved Yes NA 3/11/2015

64 2 Waste Analysis Plan 3/18/2015
Approved (with 

changes)
Yes Completed 5/20/2016

65 1

Immobilized Cell Bioreactor 

(ICB
TM

) Carbon Steel Effluent 

Discharge Piping Flushing

4/30/2015 Approved Yes NA 5/13/2015

66 1
Coating for Galvanized or Zinc 

Coated Surfaces
6/27/2015 Approved Yes NA 12/28/2015

67 1

Additional MINICAMS® for 

Operational Efficiency and Risk 

Reduction

2/5/2015 Approved Yes NA 3/12/2015

68 1
Install CO2 Analyzers in MTU 

Exhaust Piping
7/22/2015 Approved Yes NA 5/4/2016

69 2

Less than 25% Increase in Tank 

Volume, Revised Tank 

Descriptions, & Misc Admin 

Changes

7/15/2015 Approved Yes Completed 9/15/2015
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70 Modification request #70 has not been submitted to CDPHE

71 Modification request #71 has not been submitted to CDPHE

72 1 Revision of PCAPP Contingency 

Plan Evacuation Routes

5/7/2015 Approved Yes NA 5/21/2015

73 1
BRS Maximum Operating 

Capacities
4/7/2015 Approved Yes NA 7/27/2015

74 3
Munitions Bodies Storage Area & 

H-Block Storage Igloos
10/14/2015 Under review 2nd

5/15/2016 

through 

6/29/2016

75 1
Submission of MSM & ESM 

Drawings
7/16/2015 Approved Yes NA 10/9/2015

76 1
Cleanup & Decontamination of 

Explosive Material
7/16/2015 Approved Yes NA 8/14/2015

77 3
Waste Laydown Yard & Dunnage 

Storage Area
11/24/2015 Under review 2nd

5/15/2016 

through 

6/29/2016

78 1
Replacement of APB 

Decontamination Showers
2/11/2016

Approved (with 

changes)
Yes NA 4/13/2016

79 1 BRS Distillate Quality Criteria 8/20/2015
Approved (with 

changes)
Yes NA 6/17/2016

80 Modification request #80 has not been submitted to CDPHE

81 Modification request #81 has not been submitted to CDPHE

82 1

Brine Concentrator Feed Tanks 

(System B14) Secondary 

Containment - Installation of 

Polyurea/Geotextile Lining

4/11/2016 Under review Yes NA

83 Modification request #83 has not been submitted to CDPHE

84 1

Response to Compliance 

Schedule - Permit Condition 

I.J.3.d

5/13/2016 Under review Yes NA


